

# TestkingPDF



Try before you buy

Download a free sample of any of our exam questions and answers

 Download Demo

- ✓ 24/7 customer support, Secure shopping site
- ✓ Free One year updates to match real exam scenarios
- ✓ If you failed your exam after buying our products we will refund the full amount back to you.



## Quality and Value

TestkingPDF Practice Exams are written to the highest standards of technical accuracy, using only certified subject matter experts and published authors for development - no all dumps.



## Tested and Approved

We are committed to the process of vendor and third party approvals. We believe professionals and executives alike deserve the confidence of quality coverage these authorizations provide.



## Easy to Pass

If you prepare for the exams using our TestkingPDF testing engine, It is easy to succeed for all certifications in the first attempt. You don't have to deal with all dumps or any free torrent / rapidshare all stuff.



## Try Before Buy

TestkingPDF offers free demo of each product. You can check out the interface, question quality and usability of our practice exams before you decide to buy.

<http://www.testkingpdf.com>

Valid test online & stable pass king & latest PDF dumps

**Exam** : **PRINCE2Foundation-Deutsch**

**Title** : PRINCE2 7 Foundation  
written Exam  
(PRINCE2Foundation  
Deutsch Version)

**Vendor** : PRINCE2

**Version** : DEMO

**QUESTION NO: 1**

Identifizieren Sie die fehlenden Wörter im folgenden Satz. PRINCE2 empfiehlt drei Ebenen von [ ? ], um die Bedürfnisse der verschiedenen an einem Projekt beteiligten Managementebenen widerzuspiegeln.

- A. Managementstrategien
- B. Planen
- C. Interessen der Stakeholder
- D. Zeitgesteuerte Kontrollen

**Answer: B**

Explanation:

PRINCE2 recommends three levels of planning (Project Plan, Stage Plan, Team Plan) to reflect the needs of different levels of management involved in a project. Each plan serves a specific management purpose and addresses the needs of different management levels within the project. References: PRINCE2 Foundation official documentation and study materials.

**QUESTION NO: 2**

Der Senior-Benutzer muss sicherstellen, dass die Ergebnisse effektiv genutzt werden, um die Ziele zu erreichen und die Vorteile zu realisieren.

Welches Element eines effektiven Business-Case-Managements wendet der Senior-Anwender an?

- A. Planung von Nutzenüberprüfungen während des Projekts
- B. Der Lebenszyklus des Business Case
- C. Ausrichtung der Produkte an den Geschäftszielen und Toleranzen
- D. Begründung der wirtschaftlichen Rechtfertigung

**Answer: A**

**QUESTION NO: 3**

Gemäß dem Prinzip der „fortlaufenden wirtschaftlichen Rechtfertigung“ stellt sich die Frage: Wann ist zum ersten Mal ein triftiger Grund für ein Projekt erforderlich?

- A. Wenn eine Organisation ihre Geschäftspläne erstellt
- B. Wenn dies vom Unternehmen, dem Programmmanagement oder dem Kunden genehmigt wurde
- C. Nach der Ernennung des Geschäftsführers
- D. Bevor die Arbeiten zur Projektvorbereitung beginnen

**Answer: D**

**QUESTION NO: 4**

Welchen Zweck verfolgt das Risikothema?

- A. Eine Methode zur Umsetzung kontinuierlicher Verbesserungen während des Projekts festlegen.
- B. Dem Projektboard ein zeitgesteuertes Kontrollinstrument zur Verfügung stellen, um alle Projektrisiken zu erfassen
- C. Ein kosteneffektives Verfahren zur Identifizierung, Bewertung und Kontrolle von Risiken

einrichten

**D.** Probleme identifizieren, bewerten und kontrollieren, die aufgetreten sind

**Answer:** C

**QUESTION NO: 5**

Welche Aussage zum Prozess „Ein Projekt leiten“ ist richtig?

**A.** Bietet dem Projektvorstand einen Mechanismus, um sicherzustellen, dass weiterhin eine geschäftliche Rechtfertigung vorliegt

**B.** Deckt die täglichen Aktivitäten des Projektmanagers ab

**C.** Stellt sicher, dass regelmäßige Fortschrittsbesprechungen stattfinden

**D.** Beginnt mit Abschluss des Prozesses „Initiieren eines Projekts“.

**Answer:** A

Explanation:

The Directing a Project process in PRINCE2 provides the Project Board with a mechanism to ensure there is continued business justification for the project throughout its lifecycle. This process is crucial for maintaining the project's alignment with organizational objectives and for making decisions at key points such as stage boundaries. References: PRINCE2 Foundation official documentation and study materials.

**QUESTION NO: 6**

Wer sollte als Kommunikationskanal zwischen einem Projekt und der Unternehmens- oder Programmleitung fungieren?

**A.** Projektvorstand

**B.** Projektsicherung

**C.** Projektmanager

**D.** Projektunterstützung

**Answer:** A

Explanation:

The Project Board acts as the primary communication channel between a project and corporate or programme management. This role involves ensuring that the project aligns with corporate objectives, communicating the needs and constraints of the project to higher management, and securing necessary resources and support.

References: PRINCE2 Foundation manual, PRINCE2 official resources

**QUESTION NO: 7**

Welches Thema schätzt die Kosten für die Umsetzung des Projekts?

**A.** Geschäftsfall

**B.** Ändern

**C.** Pläne

**D.** Fortschritt

**Answer:** C

Explanation:

The Plans theme in PRINCE2 is responsible for estimating the cost of delivering the project. This theme involves the development of plans that outline how, when, and by whom the

project's objectives are to be achieved, including the necessary resources and associated costs. References: PRINCE2 Foundation official documentation and study materials.

**QUESTION NO: 8**

Welches Produkt definiert die Berichtsanforderungen zwischen dem Projektmanager und dem Teammanager?

- A. Projektbeschreibung
- B. Produktbeschreibung
- C. Teamplan
- D. Arbeitspaket

**Answer:** D

Explanation:

The Work Package is the product that defines the reporting requirements between the Project Manager and the Team Manager. It describes the work, specifies the product's description, and sets out the reporting requirements among other information, ensuring that both managers have clear guidelines on communications regarding the package's delivery. References: PRINCE2 Foundation official documentation and study materials.

**QUESTION NO: 9**

Ein Produkt kann NICHT so geliefert werden, dass es alle Anforderungen in seiner zugrunde liegenden Produktbeschreibung erfüllt. Welche ersten Maßnahmen sollten ergriffen werden?

- A. Stellen Sie eine Änderungsanfrage
- B. Melden Sie eine Abweichung von der Spezifikation
- C. Schreiben Sie einen Ausnahmebericht
- D. Ändern Sie das Arbeitspaket

**Answer:** B

Explanation:

When a product cannot meet all the requirements specified in its baselined Product Description, the first action to take is to raise an off-specification. An off-specification is used in PRINCE2 to formally identify any forecasted deviation from the agreed product requirements or quality expectations. References: PRINCE2 Foundation manual, PRINCE2 official resources

**QUESTION NO: 10**

Welches Merkmal eines Projekts spiegelt wider, dass es unterschiedliche Perspektiven und Motivationen für Kunden und Lieferanten gibt?

- A. Ändern
- B. Funktionsübergreifend
- C. Einzigartig
- D. Risiko

**Answer:** C

Explanation:

The characteristic of a project that reflects different perspectives and motivations for customers and suppliers is its "Unique" nature. Projects typically bring together diverse

groups, each with distinct objectives and expectations. The uniqueness of a project involves these varied stakeholder inputs and requirements, which often need to be balanced and managed. References: PRINCE2 Foundation manual, PRINCE2 official resources

**QUESTION NO: 11**

Von wem erhält ein Teammanager die Genehmigung für ein fertiges Produkt?

- A. Projektmanager
- B. Projektunterstützung
- C. Die in der Produktbeschreibung definierte Autorität
- D. Leitender Lieferant

**Answer: A**

Explanation:

In the PRINCE2 methodology, the Team Manager obtains approval for a completed product from the Project Manager. The Project Manager is responsible for ensuring that the products delivered by the Team Managers meet the project's standards and requirements before accepting them. References: PRINCE2 Foundation official documentation and study materials.

**QUESTION NO: 12**

Was ist der Zweck des Prozesses „Stufe steuern“?

- A. Zu erledigende Arbeiten zuweisen und Korrekturmaßnahmen ergreifen, um sicherzustellen, dass die Phase innerhalb der Toleranz bleibt
- B. Geben Sie einen festen Referenzpunkt an, an dem die Akzeptanz für das Projektprodukt bestätigt wird
- C. Ermöglichen Sie, dass der Projektvorstand mit ausreichenden Informationen versorgt wird, um die nächste Phase zu genehmigen
- D. Ermöglichen Sie der Organisation, die Arbeit zu verstehen, die zur Bereitstellung der Projektprodukte erforderlich ist

**Answer: A**

Explanation:

The purpose of the Controlling a Stage process in PRINCE2 is to monitor and control a stage within its authorized tolerances. During this process, the Project Manager assigns work, monitors work progress, deals with issues, reports stage status to the Project Board, and takes necessary corrective actions to stay within the stage's tolerances. References: PRINCE2 Foundation official documentation and study materials.

**QUESTION NO: 13**

Welche der folgenden Aussagen zu Autoritätslinien und Berichterstattung sind wahr?

1. Der Projektmanager hat die tägliche Kontrolle über eine Managementphase innerhalb der vom Projektvorstand festgelegten Grenzen.
2. Wenn ein Teammanager eine Abweichung prognostiziert, die über die Toleranzen des Arbeitspakets hinausgeht, sollte dies an den Projektmanager weitergeleitet werden.

- A. Nur 1 ist wahr
- B. Nur 2 ist wahr

C. Sowohl 1 als auch 2 sind wahr

D. Weder 1 noch 2 sind wahr

**Answer: C**

Explanation:

Both statements are true within the PRINCE2 framework. Statement 1 is accurate as the Project Manager does have day-to-day control within the limits set by the Project Board for a management stage. Statement 2 is also correct because if a Team Manager forecasts a deviation beyond Work Package tolerances, it should indeed be referred to the Project Manager. References: PRINCE2 Foundation official study materials.

#### **QUESTION NO: 14**

Welches ist das Basisprodukt, anhand dessen der Projektvorstand Fortschritte, Probleme und laufende Machbarkeitsfragen bewerten kann?

A. Projektbeschreibung

B. Projektinitiierungsdokumentation

C. Projektauftrag

D. Leistungsüberprüfungsplan

**Answer: B**

Explanation:

The Project Initiation Documentation (PID) is the base product against which the Project Board can assess progress, issues, and ongoing viability questions in PRINCE2. The PID includes key documents such as the Business Case, the Project Plan, and risk management information, providing a comprehensive reference for governance decisions throughout the project. References: PRINCE2 Foundation manual, PRINCE2 official resources

#### **QUESTION NO: 15**

Welcher Prozess deckt die Arbeit externer Lieferanten ab, die PRINCE2 möglicherweise NICHT verwenden?

A. Ein Projekt schließen

B. Verwalten einer Phasengrenze

C. Produktlieferung verwalten

D. Ein Projekt leiten

**Answer: C**

Explanation:

The Managing Product Delivery process in PRINCE2 covers the work done by external suppliers, even if they are not using PRINCE2. This process ensures that the work assigned to external suppliers is managed effectively, focusing on the acceptance, execution, and delivery of project products according to the agreed requirements. References: PRINCE2 Foundation manual, PRINCE2 official resources

#### **QUESTION NO: 16**

Welches Merkmal unterscheidet ein Projekt vom regulären Geschäftsbetrieb?

A. Erzeugt Vorteile

B. Führt geschäftliche Veränderungen ein

C. Verwaltet Stakeholder

D. Es fallen Kosten an

**Answer: B**

Explanation:

A characteristic that distinguishes a project from regular business operations is that it introduces business change. Projects are temporary endeavors undertaken to create a unique product, service, or result, and they often drive significant changes within an organization, unlike regular operations, which are repetitive and ongoing. References: PRINCE2 Foundation manual, PRINCE2 official resources

#### **QUESTION NO: 17**

Was gehört zur Qualitätskontrolle?

A. Führen Sie Qualitätsprüfungen durch

B. Produktbeschreibungen schreiben

C. Stellen Sie sicher, dass das Projekt ordnungsgemäß durchgeführt wird

D. Dokumentieren Sie die Qualitätserwartungen des Kunden

**Answer: A**

Explanation:

Undertaking quality reviews is a part of quality control within the PRINCE2 methodology. Quality control involves checking products against requirements and standards through activities like reviews, tests, and evaluations to ensure they meet the expected quality levels. References: PRINCE2 Foundation Training Manual; PRINCE2 2017 Foundation handbook.

#### **QUESTION NO: 18**

Was ist die Definition eines Projektergebnisses?

A. Eine messbare Verbesserung, die von einem oder mehreren Stakeholdern als Vorteil wahrgenommen wird

B. Der Grund für das Projekt

C. Das Ergebnis der Änderung, die sich aus der Verwendung der Projektausgaben ergibt

D. Die Spezialprodukte des Projekts.

**Answer: C**

Explanation:

According to PRINCE2, a project outcome is defined as the result of the change derived from utilizing the project's outputs. Outcomes are what the project seeks to achieve which may involve a change in the way an organization operates. References: PRINCE2 Foundation official guide and study material.

#### **QUESTION NO: 19**

Welche Aussage zur Qualitätsprüfungstechnik ist FALSCH?

A. Es ermöglicht die Überprüfung der Gebrauchstauglichkeit eines Produkts

B. Es definiert die Qualitätsverantwortung des Projektteams

C. Es unterstützt die Verwaltung zukünftiger Änderungen, indem es eine Basis für ein Produkt bereitstellt

D. Es wird verwendet, um durch die Einbindung wichtiger Interessengruppen eine breitere

Akzeptanz eines Produkts zu erreichen

**Answer: B**

Explanation:

The statement that the quality review technique defines the quality responsibilities of the project team is false.

The quality review technique in PRINCE2 primarily focuses on checking the product's fitness for purpose, involving key parties to gain wider acceptance, and providing a baseline to manage future changes, but does not specifically define the quality responsibilities of the team. References: PRINCE2 Foundation Training Manual; PRINCE2 2017 Foundation handbook.

### QUESTION NO: 20

Was ist ein Ziel des Prozesses „Ein Projekt initiieren“?

- A. Entwickeln Sie das Qualitätsmanagementsystem des Unternehmens als Teil der Projektinitiierungsdokumentation
- B. Bereiten Sie die Pläne für die nachfolgenden Phasen vor
- C. Fassen Sie zusammen, wie die Projektmanagementmethode der Organisation auf das Projekt zugeschnitten wird
- D. Ersuchen Sie die Unternehmensleitung um die Genehmigung, das Projekt durchzuführen

**Answer: C**

Explanation:

One of the key objectives of the Initiating a Project process is to tailor the organization's project management method to suit the specific requirements of the project. This involves adapting processes, controls, roles, responsibilities, and techniques to ensure they are appropriate for the project's context. References:

PRINCE2 Foundation official documentation and study materials.

### QUESTION NO: 21

Wie lautet die Sammelbezeichnung für Einzelpersonen oder Gruppen, die von einem Projekt betroffen sein können?

- A. Kunden
- B. Projektunterstützung
- C. Stakeholder
- D. Teammitglieder

**Answer: C**

Explanation:

In PRINCE2, the collective name for individuals or groups who may be affected by or can influence a project is "Stakeholders." This includes a wide range of people such as customers, users, team members, and suppliers, each of whom has an interest in the project's successful execution and outcomes. References:

PRINCE2 Foundation manual, PRINCE2 official resources

### QUESTION NO: 22

Mit welchem Produkt werden die Projektinteressenten und deren Informationsbedarf protokolliert?

- A. Projektplan
- B. Kommunikationsmanagementstrategie
- C. Projektbeschreibung
- D. Produktbeschreibung des Projekts

**Answer: B**

Explanation:

The Communication Management Strategy is used in PRINCE2 to maintain a record of stakeholders who have an interest in the project and their information requirements. This document outlines how and when stakeholders will be kept informed about the project's progress and any issues that may arise. References:

PRINCE2 Foundation manual, PRINCE2 official resources

### **QUESTION NO: 23**

Was muss vorhanden sein, um eine wirksame Problem- und Änderungskontrolle zu gewährleisten?

- A. Konfigurationsmanagementsystem
- B. Nach Ausnahme verwalten
- C. Qualitätsplanung
- D. Informationsbedarf für Stakeholder

**Answer: A**

Explanation:

Effective issue and change control within a PRINCE2 project relies heavily on a configuration management system. This system tracks all items of the project, including their versions and changes, allowing for controlled changes and ensuring that all items are identified, accounted for, and monitored throughout the project. References: PRINCE2 Foundation official study guide and online resources.

### **QUESTION NO: 24**

Was ist NICHT der Zweck des Prozesses „Ein Projekt initiieren“?

- A. Ermöglichen Sie eine Entscheidung des Projektvorstands über die Bereitstellung von Ressourcen für ein Projekt
- B. Ermöglichen Sie einer Organisation, die Arbeit zu verstehen, die zur Lieferung der Produkte eines Projekts geleistet werden muss, bevor ein Projekt genehmigt wird
- C. Schaffen Sie eine solide Grundlage für ein Projekt
- D. Ermöglichen Sie dem Projektvorstand zu entscheiden, ob es sich lohnt, ein Projekt zu initiieren

**Answer: D**

Explanation:

This statement is not true as the purpose of the Initiating a Project process. The correct purpose of this process is to ensure that there are solid foundations for the project, usually after the project has already been decided as worthwhile and approved for initiation. The decision to initiate a project is typically made before the Initiating a Project process. References: PRINCE2 Foundation official documentation and study materials.

**QUESTION NO: 25**

Welche der folgenden Maßnahmen können durchgeführt werden, um die Größe des Projektboards bei einem Projekt zu steuern, an dem mehrere Benutzer und Lieferanten beteiligt sind?

- A. Erstellen Sie ein separates Projektboard, um die Lieferantenelemente des Projekts zu verwalten
- B. Erstellen Sie während des Projektstarts mehrere kleinere Projektboards, eines für jede Phase des Projekts.
- C. Erstellen Sie Benutzer- und Lieferantengruppen
- D. Beauftragen Sie die Qualitätssicherung des Unternehmens mit der Wahrnehmung der Projektsicherungsrolle für alle Mitglieder des Projektvorstands

**Answer: C**

Explanation:

To control the size of the Project Board on a project that involves multiple users and suppliers, creating user and supplier groups is an effective strategy. These groups can represent broader interests and provide input to the Project Board, helping to streamline decision-making processes without overloading the board with members. References: PRINCE2 Foundation manual, PRINCE2 official resources

**QUESTION NO: 26**

Identifizieren Sie die fehlenden Wörter im folgenden Satz. Ein Zweck des Plans-Themas besteht darin, [ ? ] die Pläne des Projekts.

- A. Definieren Sie ein Codierungssystem, um eine eindeutige Kennung für die darin enthaltenen Produkte bereitzustellen
- B. Fasst die Ergebnisse der durchgeführten Qualitätsaktivitäten zusammen
- C. Bereitstellung eines Rahmens zum Entwerfen, Entwickeln und Warten
- D. Definieren Sie den Projektnutzen, der von jedem erreicht werden soll

**Answer: C**

Explanation:

The purpose of the Plans theme in PRINCE2 is to provide a framework to design, develop, and maintain the project's plans. This theme ensures that the project plans are aligned with the project's objectives and facilitate effective management and control of the project throughout its life cycle. References: PRINCE2 Foundation manual, PRINCE2 official resources

**QUESTION NO: 27**

Was sollte durch ein Änderungsbudget finanziert werden?

- A. Erweiterung des vereinbarten Umfangs
- B. Initiierungsphase
- C. Autorität ändern
- D. Übergabeaktivitäten

**Answer: A**

Explanation:

The change budget in a PRINCE2 project is designed to fund changes that involve an

increase in the agreed scope of the project. Such changes typically require additional budget allocations as they extend or modify what the project initially planned to deliver. References: PRINCE2 Foundation official study guide and online resources.

**QUESTION NO: 28**

Was ist der Zweck des Prozesses „Ein Projekt leiten“?

- A. Erstellen und genehmigen Sie das Projektmandat
- B. Stellen Sie sicher, dass die dem Team zugewiesenen Arbeiten an Produkten autorisiert und vereinbart sind
- C. Kontrollieren Sie den täglichen Ablauf des Projekts
- D. Delegieren Sie die tägliche Verwaltung des Projekts an den Projektmanager

**Answer: D**

Explanation:

The purpose of the Directing a Project process is for the Project Board to delegate the day-to-day management of the project to the Project Manager, providing the overall direction and management of the project lifecycle.

This process is critical for enabling the Project Manager to run the project on behalf of the Project Board within the constraints set out by them. References: PRINCE2 Foundation official documentation and study materials.

**QUESTION NO: 29**

Was ist die erste Aufgabe der produktbasierten Planung?

- A. Erstellen Sie den Plan für die Initiationsphase
- B. Schreiben Sie die Projektproduktbeschreibung
- C. Abhängigkeiten identifizieren
- D. Erstellen Sie die Produktstruktur

**Answer: B**

Explanation:

The first task of product-based planning in PRINCE2 is to write the Project Product Description. This description defines the project's main output, outcome, or benefit and includes the project's scope and major deliverables, forming the basis for more detailed planning. References: PRINCE2 Foundation manual, PRINCE2 official resources

**QUESTION NO: 30**

Identifizieren Sie das fehlende Wort im folgenden Satz. Ein Mitglied des Projektvorstandes ist verantwortlich für [ ? ] Sicherheit.

- A. Qualität
- B. Lieferant
- C. Risiko
- D. Produkt

**Answer: A**

Explanation:

A member of the Project Board is responsible for quality assurance in PRINCE2. Quality assurance is concerned with ensuring that the project's products meet the quality

requirements set out in the project and that the project adheres to the appropriate corporate, programme management, or customer quality standards.

References: PRINCE2 Foundation manual, PRINCE2 official resources

**QUESTION NO: 31**

Welches Mitglied des Projektmanagementteams vertritt das Interesse derjenigen, die die Produkte des Projekts betreiben werden, um die Vorteile nach Abschluss des Projekts zu realisieren?

- A. Führungskraft
- B. Älterer Benutzer
- C. Leitender Lieferant
- D. Projektmanager

**Answer: B**

Explanation:

The Senior User within the PRINCE2 project management team represents the interests of those who will use the project's products and benefit from their operation after the project is complete. This role is responsible for specifying the needs of users, ensuring the solution meets these needs, and is capable of delivering the anticipated benefits. References: PRINCE2 Foundation manual, PRINCE2 official resources

**QUESTION NO: 32**

Wie soll der Teammanager melden, dass Toleranzüberschreitungen zu erwarten sind?

- A. Erstellen Sie einen Ausnahmebericht
- B. Erstellen Sie einen Highlight-Bericht
- C. Melden Sie ein Problem
- D. Erteilen Sie eine Konzession

**Answer: A**

Explanation:

The correct procedure for a Team Manager to report that tolerances are forecast to be exceeded is to create an Exception Report. This report is a crucial tool in PRINCE2 for escalating issues that cannot be resolved within the agreed tolerances, ensuring that they are brought to the attention of higher management for decision-making. References: PRINCE2 Foundation manual, PRINCE2 official resources

**QUESTION NO: 33**

Aus wie vielen Rollen besteht der Projektvorstand?

- A. Eins
- B. Zwei
- C. Drei
- D. Vier

**Answer: C**

Explanation:

The Project Board within the PRINCE2 framework is made up of three key roles: the Executive, the Senior User, and the Senior Supplier. These roles represent the business,

user, and supplier interests respectively, ensuring that the project's decision-making is balanced across these three perspectives. References: PRINCE2 Foundation official documentation and study materials.

**QUESTION NO: 34**

Welcher Plan deckt den Business Case mit Kosten während des Prozesses „Initiierung eines Projekts“ ab?

- A. Plan für die Initiationsphase
- B. Projektplan
- C. Etappenplan
- D. Teamplan

**Answer:** B

Explanation:

During the Initiating a Project process in PRINCE2, the Project Plan provides the Business Case with necessary details, including cost estimates. This plan outlines the overall scope and timing of the project and sets the baseline for project management activities, including cost control. References: PRINCE2 Foundation manual, PRINCE2 official resources

**QUESTION NO: 35**

Wer sollte die Informationen in einem Unterrichtsbericht verwenden, um die Standards innerhalb eines Qualitätsmanagementsystems zu verfeinern, zu ändern und zu verbessern?

- A. Unternehmensgruppe
- B. Projektvorstand
- C. Projektsicherung
- D. Führungskraft

**Answer:** A

Explanation:

The information in a Lessons Report should be used by the corporate group to refine, change, and improve the standards within a quality management system. This approach ensures that insights and learnings gained from individual projects are integrated into organizational knowledge and contribute to continuous improvement across all projects. References: PRINCE2 Foundation manual, PRINCE2 official resources